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ENVIRONMENTAL REMEDIATION
Progress Achieved Cumulative Progress Toward
Toward FY03 Goal Overall Closure Goal

Closure Goal
To remediate 515 identified waste sites by 2020
(FY03 Goal - Close 13 waste sites) (Achieved 3 closures)
316 of 515 sites are resolved
Eleven major groundwater plumes are being treated using 8 groundwater systems

Progress Achieved Cumulative Progress Toward
Toward FY03 Goal Overall Closure Goal

Closure Goal
FY03 Waste Source Reduction Goal-1,375 m3 (583 m3 to date)
(waste reduction in radioactive and hazardous wastes)
Dispose of  11,000m3 of TRU waste by 2014
FY03 Goal- Make 144 full shipments
(63 shipments completed as of 3/14/03)

Progress Achieved Cumulative Progress Toward
Toward FY03 Goal Overall Closure Goal Closure Goal

To vitrify all HLW (5060 canisters) by FY19
FY03 goal - 130 canisters; 2-actual  (Total - 1339 canisters thru 12/31/02)
Curies Removed from Tanks by FY19  (5.0 Million to date of 438 Million Total)
To remove waste from 51 tanks by FY19
No FY03 Tank Closure Goal

Progress Achieved Cumulative Progress Toward
Toward FY03 Goal Overall Closure Goal

Closure Goal

Stabilize 96,400 gallons of Plutonium Solution; 3,800 gallons of Am/Cm
Solution; 1,600 gallons of Neptunium Solution; and deliver 15,846 Kgs of
Uranium as solution to TVA by 2008

Stabilize 19,555 Spent Nuclear Fuels Assemblies/Targets by 2005

Stabilize 3,331 Containers of Plutonium-bearing Residues by 2005

Package 2,773 Containers of Plutonium by 2006
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